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Dear Mr. Hogan:

The New Jersey Department of Environmental Protection and Energy (NJDEPE) has
reviewed the proposed schedule for the projected completion of all remedial
activities and associated cost estimates included with A. William Nosil's
letter dated February 24, 1994. | The Remedial Activities Schedule and
associated cost estimates are not acceptable at this time. The schedule and
cost estimates failed to incorporate the investigation and/or remediation of
all areas of environmental concern (AOC's), including those noted below, in
accordance with the Technical Requirements for Site Remediation N.J.A.C. 7:26E.

The schedule and cost estimates did not include the following remedial
activities required by the New Jersey Department of Environmental Protection
and Energy's (NJDEPE's) letter dated October 26, 1993:

a) bedrock ground water investigation in the area of monitor well 1 (MW1) and
MW17,

i
b) immediate implementation of full scale dense non-aqueous phase liquids
(DNAPL) recovery, ,

I
c) installation of a DNAPL barrier to be constructed adjacent to the Saddle
River, and

I
d) determination of location and subsequent installation of a shallow
overburden monitoring well on the opposite side of the Saddle River.

In addition, the delineation of contaminants in soil and ground water is not
complete as previously discussed in our February 10, 1994 meeting and thus
should also be included in the schedule and cost estimate. In particular, the
NJDEPE's review of the September 17, 1993 Progress Report revealed that
delineation of the upper overburden aquifer south of MW22 and MW31 is required
to define the full extent of the contaminant plume so that Hexcel Corporation
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can evaluate whether the recovery system can provide adequate capture.

Hexcel Corporation shall submit a revised Remedial Activities Schedule and cost
estimate which includes the above mentioned remedial activities within 15
calendar days of receipt of this letter. Please be advised that the schedule
shall include all remedial activities required to the completion of the case as
opposed to the February 24, 1994 schedule which only addresses two years of
remedial activities.

If you have any questions regarding this letter, please contact the Case
Manager, Joseph J. Nowak, at 609-633-7141.

Sincerely,

Douglas Stuart, Bureau Chief
Bureau of Environmental Evaluation
And Cleanup Responsibility Assessment

c: A. William Nosil, Hexcel Corporation
James Higdon, FOA Corporation
Barclays Bank
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